Case Study

The Royal Liverpool & Broadgreen University Hospital NHS Trust
Critical Care Unit

The contract required extensive co-ordination
and management in order to allow the ward to
continue functioning. To facilitate the works with
minimum disruption, the unit was segregated
and refurbished in 4 phases.
The project consisted of the reconfiguration of the CCU by
removing and replacing walls, partitions, doors frames, sanitary
ware, fittings, flooring, ceilings and nurse stations.
Besides the general construction element the building is highly
serviced and in conjunction with the engineers, Whitfield and
Brown replaced the ventilation system which accounted for a
large proportion of the overall contract value.
Each of the 8 beds needed piped medical gases and the 3
isolation rooms needed to be kept at negative pressure with the
isolation suite having a dedicated extract coupled to an external
plant with HEPA filter filtration. An uninterruptible power supply
unit (UPS) and isolated power supply system (IPS) maintains
electrical safety to medical equipment at the bed spaces
connected to patients in the beds was installed.
Key Aspects

3 Segregated works within the existing CCU required close
liaison with the ward matron, suppliers and subcontractors.

Contract Title:

Critical Care Unit

Client:

The Royal Liverpool & Broadgreen
University Hospital NHS Trust

Architect:

Mersey Design Group

Value:

£1.6 million

Contract Period:

58 weeks in 4 phases

Procurement:

Single Stage Tender / Traditional Contract
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platform that ran across the roof from the compound and
through a window.

3 The platform had to be guided around the kit that housed
specialist laser equipment for the eye hospital.

3 Difficult to engineer and install as the main hot water service
main (6”) for the complete ward block passed through the
area and ductwork had to be routed around these and many
other mains.
3 Ventilation plant installed at roof level and due to the
required phasing of the works constant volume dampers
were installed to avoid the need to re-access voids in
handed over phases.
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